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Project Cedar Lane over Rock Creek – Bridge Rehabilitation 
Accomplishments this 
reporting period 

Cedar Lane bridge reopened up to traffic on August 5th. 

Next Week’s Goals Commence punch-list work. 
3-Week Look-Ahead 
of Major Activities 

Complete remaining punch-list items. 

Project West Cedar Lane Bikepath 
Accomplishments this 
reporting period 

Minimal work activities due to rain/tropical storm. 

Next Week’s Goals Activate new signal and remove existing signal 
hardware/foundations, commence construction of street light 
conduit/poles. 

3-Week Look-Ahead 
of Major Activities 

Complete sidewalk placement through the limits of West Cedar 
Lane, placement of street lights.  Meeting scheduled on site 
with PEPCO and other utilities to remove/relocate existing 
anchors that impeded new sidewalk placed. 

Project Jones Bridge Road Sidewalk 
Accomplishments this 
reporting period 

Work activity completed. 

Next Week’s Goals PEPCO to commence pulling new wire for distributing energy 
for new street lights. 

3-Week Look-Ahead 
of Major Activities 

Note that PEPCO has moved this project from engineering into 
construction. 

Project MD355 Multimodal Crossing 
Last Week’s 
Accomplishments 

Continued to write competitive grant application. 

Next Week’s Goals Meet with Navy to discuss right-of-way acquisition process; 
await OEA final selection criteria. 

3-Week Look-Ahead 
of Major Activities 

Prepare grant application to OEA, using updated criteria. 

Project Bethesda Lot 31 Parking Garage-CIP 500932 
Accomplishments this 
reporting period 

Verizon utility relocation is complete.  Awaiting final billing. 
 

Groundbreaking, closure of the parking lot, and closure of a 
segment of Woodmont Ave has been rescheduled from 
November 2011 to January 2012. 

Next Week’s Goals  
3-Week Look-Ahead 
of Major Activities 

Awaiting submission of Construction Documents (CDs) to 
complete the County’s review of the final design. 

 
 

 



Project Bus Shelters (MD355 and Jones Bridge)  
Accomplishments this 
reporting period 

Project scope completed. 

Next Week’s Goals  
3-Week Look-Ahead 
of Major Activities 

 

Project Jones Bridge Road & Spring Valley Traffic Signal 
Accomplishments this 
reporting period 

Project scope completed. 
 

Next Week’s Goals  
3-Week Look-Ahead 
of Major Activities 

 

Project Spring Valley Community Access Restrictions  
Accomplishments this 
reporting period 

Project scope completed. 

Next Week’s Goals  
3-Week Look-Ahead 
of Major Activities 

 

Project Battery Lane Wayfinding 
Accomplishments this 
reporting period 

Signage is complete. 

Project MD355 Sidewalk 
Accomplishments this 
reporting period 

Sidewalk construction is complete. 

Project Battery Lane from Old Georgetown Road to MD 355, 
pavement patching, milling and resurfacing project 

Accomplishments this 
reporting period 

Project completed. 

 


